




Project Name:	Maricopa Community College, Paradise Valley Community College
Description:	Student Administration Version 8.9



Target Go-Live: Feb-07

Current Status:

<input checked="" type="checkbox"/>	OK
<input type="checkbox"/>	Ahead of Schedule
<input type="checkbox"/>	Action Required
<input type="checkbox"/>	Deliberate Delay
<input type="checkbox"/>	Completed

Tasks recently completed

- * Planning and preparation for installation of student computing kiosks
- * Prioritization of financial aid Datatrieve reports
- * Submission of financial aid Award Messages, Item Types, etc.
- * Division Chair and Division Secretary training
- * SIS Overview Demonstrations
- * Admissions to Graduation Demonstration

Tasks in progress

- * Business Process revisions
- * Functional training
- * Testing of financial aid reports
- * Finalize account access for active staff
- * Spec financial aid reports with report team
- * FERPA Tutorial Completion

Issues and Resolution Needed

- * Issues arising from elimination of NC500

Key Dates

End Date	Task	Status
	Project Planning & Communication	Started
	System Test Plan	
	Participate with DO in financial aid testing	Not Started
	Load Testing!	In Progress
	Resource Plans	
	Design & Development	
	Work with reporting team to spec reports	In progress
	Update training materials	In progress
	Define security roles	In progress
	Define Financial Aid Business Processes	
	Pre-Deployment	
January 7-25	Integration Testing	Not Started
	Deployment	
02/19/08	Go-Live	Target